PROJECT CHARTER

ParkHere Project Charter

Software Corp internal initiative
Based on plan version 0.7
October 29, 2026

PROJECT AT A GLANCE

Project	ParkHere, a mobile app for drivers and a web dashboard for parking operators in downtown Houston
Sponsor	Executive sponsor, Software Corp leadership
Project manager	Temi Ilori
Start date	September 1, 2026
Public launch	December 5, 2026
Funding	Software Corp internal budget
Total budget	**$472,421** including contingency

PURPOSE AND JUSTIFICATION

Parking in downtown Houston is an information problem, not a shortage. A driver has to check several apps to compare prices, and garages that are cheaper or less visible sit partly empty because closed-network apps show only part of the market.

ParkHere shows on-street and off-street options in one place, compares the total cost, and lets the driver reserve and pay. Two independent garage operators raised this problem in early 2026, and Software Corp approved ParkHere as an internal initiative in September 2026.

OBJECTIVES AND SUCCESS CRITERIA

- Launch publicly on **December 5, 2026**.
- Deliver the 21 use cases for drivers and operators. Stretch reports are cut first if time runs short.
- Meet the six quality targets, including results in 3 seconds for 95% of requests and 1,000 users at once.
- Stay within the **$472,421** baseline.
- No open critical defects at the launch go/no-go decision.

SCOPE

In scope. Downtown Houston only. iOS and Android apps for drivers. A web dashboard for operators.

Out of scope for release one. Other Houston districts. Airport and monthly parking. Enforcement, citations, and ticket payment.

KEY DELIVERABLES

- iOS and Android driver apps
- Operator web dashboard and reports
- Backend and API with the price comparison engine
- Payments through a PCI-DSS compliant processor
- Test results, load test, and production deployment

MILESTONES

Sep 14	Requirements and planning complete
Sep 28	Authentication and facility onboarding done
Oct 12	Search and price comparison done
Nov 2	Reservations, sessions, and payments done
Nov 9	Operator rates, dashboard, and reporting done
Nov 30	Integration testing and QA done
Dec 4	Launch prep and deployment done
Dec 5	Public launch

BUDGET SUMMARY

Labor (14 people, 4,978 hours)	$406,910
Non-labor (hosting, APIs, PCI, testing, tools)	$22,564
Contingency (10%)	$42,947
Total	**$472,421**

ASSUMPTIONS AND CONSTRAINTS

- The December 5 launch date is fixed.
- Teams join in phases. Only the PM works until Sep 14.
- Weekdays only, with Sep 7, Nov 26, and Nov 27 off.
- Quality targets are planning assumptions.

TOP RISKS

ID	Risk	Response
R01	Mapping API outage or rate limits disrupt search	Fallback provider and cached results
R03	Payment integration fails PCI-DSS	Use a PCI-compliant processor
R05	System cannot hold 1,000 concurrent users	Load and performance tests in Sprint 5
R08	Major defects found late in integration testing	QA tests every sprint from Sep 29
R19	Operators are slow to provide facility data	Data deadline before Sep 15, weekly check-ins
R24	App store review runs past the launch date	Submit the release candidate on Dec 1

AUTHORITY AND CHANGE CONTROL

The project manager runs the project day to day within the baseline and keeps the schedule, risk register, and weekly status report.

Any change to scope, schedule, or budget is logged by the project manager and decided by the executive sponsor. The sponsor also makes the launch go/no-go decision.

APPROVALS

Executive sponsor, Software Corp
Signature and date

Temi Ilori, Project manager
Signature and date