TEAM CHARTER

ParkHere Team Charter

Software Corp internal initiative
Based on plan version 0.7
October 29, 2026

TEAM PURPOSE

We are the 14 people building ParkHere. Our goal is to launch on **December 5, 2026**, inside the **$472,421** baseline, with a team that raises problems early, tests as it builds, and writes decisions down.

MEMBERS AND ROLES

Team	Lead	Members	Lead is on the project
Project management	Temi Ilori		Sep 1 to Dec 4
Mobile Application	Daniel Reyes	Priya Nair	Sep 15 to Dec 4
Web Application	Sofia Marlowe	Jamal Carter	Sep 15 to Dec 4
Backend/API	Wei Chen	Amara Obi, Luis Ortega (from Oct 6)	Sep 15 to Dec 4
Mapping & Location	Hannah Brooks (75%)	Tomas Vega (50%, to Oct 12)	Sep 15 to Nov 30
Payment Integration	Omar Haddad (75%)	Grace Liu (50%, to Nov 2)	Oct 6 to Nov 30
QA & Testing	Ruth Adeyemi	Ben Foster (from Oct 13)	Sep 29 to Dec 4

HOW WE MEET

- Mobile, Web, and Backend teams. Daily 15-minute standup.
- Mapping team. Sync every Tuesday and Thursday.
- Payment team. Weekly sync, plus security and compliance reviews when needed.
- QA team. Daily standup from Sep 29.
- Whole team. Sprint review and retrospective at the end of each two-week sprint.
- PM with each team lead. Weekly 1:1.
- Sponsor update every week, including spend against the baseline.

HOW WE DECIDE

Daily work inside a team	The team lead
API contracts between teams	Backend lead with the Mobile and Web leads. Frozen before front-end work starts
What goes into each sprint	The PM with the team leads at sprint planning
Changes to scope, schedule, or budget	The executive sponsor, after the PM logs the request
Launch go/no-go	The executive sponsor, on the PM's recommendation
The PM is unavailable	Wei Chen decides

TEAM AGREEMENTS

- Tell the PM about a blocker right away. The PM gets it to the affected lead within one business day.
- Freeze API contracts before front-end work starts, and change them only with the Backend lead and the teams that use them.
- Test each piece in the sprint it is built, not at the end.
- New feature requests go through change control and wait for a future sprint.
- Write decisions in the team channel so anyone can step in.
- Hours are eight-hour weekdays. Sep 7, Nov 26, and Nov 27 are off.

WHEN WE DISAGREE

1. Talk it through directly with the other person.
2. If it is not settled in one working day, bring it to the team lead, or both leads if two teams are involved.
3. If the leads cannot settle it, the PM decides within the baseline.
4. If it threatens the Dec 5 launch or the contingency reserve, the PM takes it to the executive sponsor.

DEFINITION OF DONE

- Another team member has reviewed it.
- QA has tested it in the same sprint.
- It was shown at the sprint review.
- No critical defects are open against it.

HOW WE KNOW IT IS WORKING

- Each sprint goal in the sprint plan is met, or the miss is explained at the sprint review.
- Defects are found sprint by sprint, not in November.
- The weekly update shows spend at or below the baseline.

ACKNOWLEDGEMENT

The PM and each team lead sign for their team.

Temi Ilori, PM	Daniel Reyes, Mobile	Sofia Marlowe, Web	Wei Chen, Backend/API
Hannah Brooks, Mapping	Omar Haddad, Payment	Ruth Adeyemi, QA	Date